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Source: PTS Section A
HANFORD SITE
TOTAL ALL HANFORD PROJECTS APRIL 1998
PERFORMANCE REPORT
[ FYTD | cur PTS FY
BCWS BCWP ACWP SV cVv BSLN®  BCwsS EAC

1.1 TWRS Expense 163.8 154.7 146.1 (9.0) 8.6 279.9 284.1 287.9
CENRTC 25 2.8 18 0.2 1.0 3.3 34 3.2
GPP/LI 20.3 18.2 14.3 (2.1) 3.9 42.6 42.6 33.7
Subtotal 1.1 186.6 175.7 162.2 (10.9) 135 325.8 330.1 324.8
1.2 Waste Management Expense 67.4 67.0 59.7 (0.4) 7.3 118.6 119.0 115.4
CENRTC 0.7 0.5 0.6 0.2) (0.1) 1.3 1.3 1.2
GPPILI 4.3 4.4 6.0 0.1 1.6 6.6 7.0 9.5
Subtotal 1.2 72.4 72.0 66.3 (0.5) 5.7 126.5 127.3 126.1
1.3 Spent Nuclear Fuel Expense 61.9 54.3 52.4 (7.6) 1.9 109.6 1114 1115
CENRTC 19.1 11.0 9.4 (8.1) 16 24.6 30.0 229
GPP/LI 27.3 21.3 30.6 (6.0) 9.3) 21.7 41.8 41.8
Subtotal 1.3 108.3 86.6 92.4 (21.7) (5.8) 155.9 183.2 176.2
1.4 Facility Stabilization Expense 100.6 94.0 88.5 (6.5) 55 157.6 171.2 166.3
CENRTC 0.1 0.1 0.1 0.0 0.0 0.0 0.2 0.7
GPP/LI 2.4 19 2.0 (0.5) (0.1) 10.5 6.3 6.2
Subtotal 1.4 103.1 96.0 90.6 (7.1) 54 168.1 177.7 173.2
1.5 Landlord Expense 4.6 4.1 3.7 (0.5) 0.4 8.7 8.7 8.2
CENRTC 0.9 0.9 1.2 (0.0) (0.3) 24 24 24
GPPILI 2.7 2.4 2.4 0.4 (0.1) 5.3 2.4 4.4
Subtotal 1.5 8.2 7.4 7.3 (0.8) 0.0 16.4 16.4 15.0
1.6 Environmental Restoration Expense 82.5 78.1 76.9 (4.4) 13 145.6 145.6 144.6
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.8 0.8 0.0 0.0 0.8 2.2 2.2 16
Subtotal 1.6 83.4 79.0 76.9 (4.4) 2.1 147.8 147.8 146.2
1.7 Science & Technology Expense 8.2 7.6 7.0 (0.6) 0.6 15.9 15.9 15.8
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0
GPPILI 11 1.0 11 (0.1) (0.1) 16 16 iz

Subtotal 1.7 9.3 8.6 8.1 0.7) 0.5 175 17.5 17.
18 Support Expense 59.0 58.7 58.3 (0.3) 0.4 129.1 129.1 129.3
CENRTC 0.0 0.0 0.0 0.0 (0.0) 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.8 59.0 58.7 58.3 (0.3) 0.4 129.1 129.1 129.3
1.9 HAMMER Expense 3.6 3.7 3.3 0.1 0.3 5.1 7.2 7.8
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.9 15 18 0.7 0.2) 0.0 19 25
Subtotal 1.9 4.5 5.2 5.1 0.7 0.1 5.1 9.1 10.3
1.10 TWRS Regulatory Unit Expense 3.5 3.5 2.6 0.0 0.9 4.9 4.9 4.7
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.10 3.5 3.5 2.6 0.0 0.9 4.9 4.9 4.7
1.11 National Programs Expense 4.9 4.4 2.6 (0.6) 1.7 9.2 9.2 9.2
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.11 4.9 4.4 2.6 (0.6) 17 9.2 9.2 9.2
1.12 Advanced Reactors Transition Expense 25.2 24.5 23.1 0.7) 14 44.0 44.0 40.9
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.12 25.2 24.5 23.1 0.7) 1.4 44.0 44.0 40.9
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Source: PTS Section A
HANFORD SITE
TOTAL ALL HANFORD PROJECTS APRIL 1998
PERFORMANCE REPORT
[ FYTD | cur PTS FY
BCWS BCWP ACWP SV cVv BSLN®  BCwsS EAC
Tech Development (EM50) Expense 15.6 15.2 14.6 (0.5) 0.5 27.1 27.1 27.1
CENRTC 0.2 0.2 0.2 (0.0) 0.0 0.2 0.2 0.2
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal EM50 15.9 15.4 14.8 (0.5) 0.5 27.3 27.3 27.3
Total Hanford Site Projects Expense 600.9 569.9 538.9 (31.0) 31.0 1,055.2 1,077.3 1,068.7
CENRTC 23.6 15.5 13.3 (8.1) 2.2 318 37.4 30.6
GPP/LI 59.8 51.5 58.2 (8.3) (6.7) 90.5 108.9 101.4
Total (less privatization) 684.4 636.9 610.4 (47.5) 26.5 1,177.6 1,223.5 1,200.7
TWRS Privatization (2) 0.0 0.0 54.0 0.0 (54.0) 0.0 0.0 0.0
(ADS 1290-0)
$ in Millions

(1) CUR BSLN = Current Baseline [October 1, 1997 MYWP plus/minus approved baseline change requests.]
(2) Received $54 million in cost associated with privatization contractors. Not included in FY 1998 MYWP baseline.

Discrepency between change control baselines found on pages A: II-2, A: IV-1, and A: VII-1 are due to timing differences in BCR approval and implementation.
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